

Bangladesh Atomic Energy Regulatory Authority
E-12/A, Agargaon, Dhaka-1207.

ANNUAL PROCUREMENT PLAN: 2020-21

Ministry / Division:

Ministry of Science & Technology

Agency:

Bangladesh Atomic Energy Regulatory Authority

Budget: Revenue

Procuring Entity Name & Code

Procuring Entity Name & Code																			
Package No		Description of Procument Package GOODS		Unit	Quantity	Procure-ment Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lakh Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1		2		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1		Purchase of Stationary	Nos	LS	SRFQ	Hope	GoB	1.50	Planned Dates			1/Dec/20	8/Dec/20	10/Dec/20	13/Dec/20	16/Dec/20	17/Dec/20		1/Jan/21
									planned Days				7	2	3	3	1	16	22
									Actual Date										
GR-2		Purchase of Sanitation	Nos	LS	SRFQ	Hope	GoB	1.30	Planned Dates			15/Nov/20	22/Nov/20	24/Nov/20	27/Nov/20	29/Nov/20	30/Nov/20		15/Dec/20
									planned Days				7	2	3	2	1	15	22
									Actual Date										
GR-3		Purchase of Office Furniture	Nos	LS	OTM	Hope	GoB	3.00	Planned Dates			22/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20		13/Aug/20
									planned Days				7	0	0	0	0	7	22
									Actual Date			22/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20	29/Jul/20		
GR-4		Supply of Computer & Accessories	Nos	LS	SRFQ	Hope	GoB	3.00	Planned Dates			15/Jan/21	22/Jan/21	24/Jan/21	27/Jan/21	29/Jan/21	30/Jan/21		14/Feb/21
									planned Days				7	2	3	2	1	15	22
									Actual Date										
GR-5		AC Servicing	Nos	LS	SRFQ	Hope	GoB	0.38	Planned Dates			12/Oct/20	19/Oct/20	21/Oct/20	24/Oct/20	26/Oct/20	27/Oct/20		11/Nov/20
									planned Days				7	2	3	2	1	15	22
									Actual Date										
GR-6		Repairing Car	Nos	LS	নগদ/Direct	Hope	GoB	1.60	Planned Dates			15/Jan/20	22/Jan/20	24/Jan/20	27/Jan/20	29/Jan/20	30/Jan/20		14/Feb/20
									planned Days				7	2	3	2	1	15	22
									Actual Date										
GR-7		Toner	Nos	LS	SRFQ	Hope	GoB	1.50	Planned Dates			17/Jan/21	24/Jan/21	26/Jan/21	29/Jan/21	31/Jan/21	1/Feb/21		16/Feb/21
									planned Days				7	2	3	2	1	15	7
									Actual Date										
GR-8		Decoration of BAERA 7th Floor	Nos	LS	OTM	Hope	GoB	20.00	Planned Dates			1/Feb/21	22/Feb/21	24/Feb/21	27/Feb/21	1/Mar/21	2/Mar/21		17/Mar/21
									Planned Days				21	2	3	2	1	29	22
									Actual Dated										
GR-9		Water Pump	Nos	LS	SRFQ	Hope	GoB	2.60	Planned Dates			22/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20		13/Oct/20
									Planned Days				6	0	0	0	0	6	22
									Actual Dated			22/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	
GR-10		Archeway	Nos	LS	SRFQ	Hope	GoB	2.97	Planned Dates			22/Jul/20	28/Jul/20	28/Jul/20	28/Jul/20	28/Jul/20	28/Jul/20		12/Aug/20
									Planned Days				6	0	0	0	0	6	22
									Actual Dated			22/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20	28/Sep/20		
GR-11		Sub-Station Repair	Nos	LS	SRFQ	Hope	GoB	0.83	Planned Dates			6/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20		29/Sep/20
									Planned Days				8	0	0	0	0	8	22
									Actual Dated			6/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20	14/Sep/20		
Total TK.									34.88										

১১নং- দোকান থেকে দর সংগ্রহ। ১২নং- দরপত্র মিনিট সভার ১৩নং- প্রাথমিক কমিটির প্রতিবেদন প্রদান তাং। ১৪নং- কার্যাদেশ প্রদানের তাং। ১৫নং- মালামাল বুঝিয়ে দেয়ার তাং। ১৬নং- ওটিএম এর জন্য। ১৭নং- মোট সময়। ১৮নং- কমিটি কর্তৃক মালামাল গ্রহণের/ প্রদানের তাং। **আর এফ কিউ- ২৮(১১নং)। অগ্রিখ গুলি অফিস কার্যদিবসের মধ্যে হতে হবে।

Md. Asad Uddin
Senior Administrative Officer
Bangladesh Atomic Energy Regulatory Authority
Agargaon, Dhaka-1207

Engr. Md. Muzammel Haque
Chairman
Bangladesh Atomic Energy Regulatory Authority