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Annexure • Ill (a) 
Ref: PPR. 2008 

Bangladesh Atomic Energy Regulatory Authority 
E-12/A, Agargaon, Dhaka-1207. 

ANNUAL PROCUREMENT PLAN: 2021-22 

Ministry! Division: 
	 Ministry of Science & Technology 

	 Budaet: Revenue 

Agency: 
	 Bangladesh Atomic Energy Regulatory Authority 

ffrocurin 
Package 

No 

1 tntity Name & uocie 
Description of Procument Package 

GOODS 
Unit Quantity 

DiallildUebll /WHIR. CI 

Procure-ment 
Method & 

Type 

iui yy rcyulatvi 

Contract 
Approving 
Authority 

y nuu um it 

Source 
of 

Funds 

town 

20 Time Code for 
Process 

Not used in 
Goods 

Invite/ 
Advertise 

Tender 

Tender 
Opening 

Tender 
Evaluation 

Approval to 
Award 

Notification of 
Award 

Signing of 
Contract 

Total Time to 
Contract 
Signature 

Time for 
Completion 
of Contract 

2 3 4 5 6 7 8 9 10 11 12 /3 /4 IS 16 17 18 
1  

0-1 Printing and Binding Nos LS SRFQ Hope GoB 5.00 
Planned Dates 22/Aug/21 29/Aug/21 1/Sep/21 2/Sep/21 5/Sep/21 6/Sep/21 21/Sep/21 

planned Days 7 3 1 3 1 15 22 

Actual Date 

0-2 
Supply of Computer & 
Accessories 

Nos LS OTM/E-GP Hope GoB 20.00 
Planned Dates 20/Sep/21 11/Oct/21 14/Oct/21 17/Oct/21 18/Oct/21 20/0c1/21 4/Nov/21 

planned Days 21 3 3 1 2 30 22 

Actual Date 

0-3 Purchase of Office Furniture Nos LS SRFQ Hope GoB 20.00 
Planned Dates 16/Aug/21 23/Aug/21 26/Aug/21 29/Aug/21 29/Aug/21 29/Aug/21 13/Sep/21 

planned Days 7 3 3 o 0 13 22 

Actual Date 

0-4 Hiring for Car Nos LS OTM/E-GP Hope GoB 144.00 
Planned Dates 16/Aug/21 6/Sep/21 8/Sep/21 12/Sep/21 14/Sep/21 15/Sep/21 30/Sep/21 

planned Days 21 2 4 2 1 30 22 

Actual Date 

0-5 Purchase of AC Nos LS SRFQ Hope GoB 4.50 
Planned Dates 1/Sep/21 8/Sep/21 12/Sep/21 14/Sep/21 15/Sep/21 16/Sep/21 1/Oct/21 

planned Days 7 4 2 1 1 15 22 

Actual Date 

0-6 Office Maintenance Nos LS Ri't/Direct Hope GoB 2.50 
Planned Dates 22/Aug/21 29/Aug/21 1/Sep/21 5/Sep/21 7/Sep/21 8/Sep/21 23/Sep/21 

planned Days 7 3 4 2 1 17 22 

Actual Date 

0-7 
Toner for Computer and 
Photocopier 

Nos LS SRFQ Hope GoB 5.00 
Planned Dates 24/0c1/21 31/Oct/21 3/Nov/21 7/Nov/21 9/Nov/21 10/Nov/21 25/Nov/21 

planned Days 7 3 4 2 1 17 22 

Actual Date 

0-8 Purchase of Stationary Nos LS SRFQ Hope GoB 3.00 
Planned Dates 1/Feb/22 8/Feb/22 8/Feb/22 8/Feb/22 8/Feb/22 8/Feb/22 23/Feb/22 

Planned Days 7 0 0 0 o 7 22 

Actual Dated 

0-9 Purchase of Sanitation Nos LS SRFQ Hope GoB 3.00 
Planned Dates 15/Sep/21 22/Sep/21 26/Sep/21 26/Sep/21 26/Sep/21 26/Sep/21 11/Oct/21 

Planned Days 7 4 o o o 11 22 

Actual Dated 

0-10 Repairing of Car Nos LS SRFQ Hope GoB 4.50 
Planned Dates 6/Jan/22 13/Jan/22 13/Jan/22 13/Jan/22 13/Jan/22 13/Jan/22 28/Jan/22 

Planned Days 7 o o o 0 7 22 

Actual Dated 
Total TK. 211.50 
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