Ministry / Division:
Agency:
Procuring Entity Name & Code

Ministry of Science & Technology

Bangladesh Atomic Energy Regulatory Authority

Bangladesh Atomic Energy Regulatory Authority

Bangladesh Atomic Energy Regulatory Authority (3034)

E-12/A, Agargaon, Dhaka-1207.
ANNUAL PROCUREMENT PLAN: 2022-23

Budget: Revenue

Annexure - lll (a)
Ref: PPR, 2008

Package | Description of Procument Package [ Unit | Quantity |  Procure-ment Contract Source 20 Time Code for [ Not used in Invite/ Tender Tender Approval to | Notification of | Signing of | Total Time to Time for
No GOO0DS Method & Approving of Process Goods Advertise Opening Evaluation Award Award Contract Contract Completion
Type Authority Funds Tender Signature of Contract
1 2 J 4 5 6 7 8 ) 10 1 12 13 14 15 16 17 18
Planned Dates 21/Aug/22 28/Augl22 31/Aug/22 1/Sep/22 4/Sepl22 5/Sep/22 20/Sep/22
GR-1 [Purchase of Official Paper Nos LS SRFQ Hope GoB 2.00 planned Days 7 3 1 3 1 15 29
Actual Date
_— E— Planned Dates 6/Jul/22 13/Juli22 16/Jul/22 171ulf22 20Juli22 21/Juli22 5/Aug/22
urchase sofa for
GR-2 . Nos LS SRFQ Hope GoB 219 planned Days 7 3 1 3 1 15 22
Actual Date
Planned Dates 20/Dec/22 10/Jan/23 13Man/23 16/Jan/23 171Jan/23 19/Jan/23 3/Feb/23
GR-3  |Computer & Accessories Nos LS OTM/E-GP Hope GoB 10.00 planned Days 21 3 3 1 ) 30 22
Actual Date
Planned Dates 21/Nov/22 12/Dec/22 15/Decl22 19/Dec/22 19/Dec/22 19/Dec/22 3lJan/23
GR-4  |Purchase of Office Furniture Nos LS OTM/E-GP Hope GoB 5.00 planned Days 21 3 4 0 0 28 22
Actual Date
Planned Dates 10/Aug/22 31/Aug/22 4/Sep/22 71Sep/22 9/Sep/22 10/Sep/22 25/Sep/22
GR-5 |Hiring for Car Nos LS OTM/E-GP Hope GoB 136.00 planned Days 21 4 K] 2 1 31 22
Actual Date
Planned Dates 71Aug/22 28/Aug/22 1/Sep/22 4/Sep/22 6/Sep/22 71Sep/22 22/Sepl22
GR-6 |Purchase AC for Chairman Room Nos LS SRFQ Hope GoB 1.50 planned Days 21 4 3 2 1 3 22
Actual Date
Planned Dates 1/Sepl22 22/Sep/22 26/Sep/22 28/Sepl22 29/Sep/22 30/Sep/22 15/0ct/22
GR-7  |Decoration of 7th floor Nos LS OTM/E-GP Hope GoB 60.00 planned Days s 4 2 1 1 29 22
Actual Date ‘ 1 ‘
Planned Dates 22/Sepl22 29/Sep/22 2/0ct/22 6/0ct/22 8/0ct/22 9/0ct/22 24/0ct/22
GR-8 |Office Maintenance Nos LS SRFQ Hope GoB 416 planned Days 7 3 4 2 1 17 22
Actual Date e il "
Planned Dates 21/Aug/22 28/Aug/22 31/Aug/22 4/Sep/22 6/Sep/22 7/Sepl22 22/Sepl22
Toner for Computer and v -
GR-9 PhotOCOpier Nos LS SRFQ Hope GoB 2.00 p[armed Days 7 3 4 2 1 17 22
Actual Date
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Package | Description of Procument Package [ Unit | Quantity |  Procure-ment Contract Source 20 Time Code for | Not used in Invite/ Tender Tender Approval to | Notification of Signing of | Total Time to Time for
No GOO0DS Method & Approving of Process Goods Advertise Opening Evaluation Award Award Contract Contract Completion
Type Authority Funds Tender Signature of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 i 18
Planned Dates 26/Dec/22 2/Jan/23 5/Jan/23 9/Jan/23 11/Jan/23 121Jan/23 271an/23
GR-1g | Toner for Computer and Nos | LS 5M/Direct Hope GoB 2.00 planned Days 7 3 4 2 1 17 22
Photocopier
Actual Date
Planned Dates 10/Augiz2 | 17IAugi22 | 20iAugl22 | 241mugi22 | 26iAugi22 | 271Augi22 11/Sep/22
GR-11 [Purchase of Stationary Nos LS SRFQ Hope GoB 200 Planned Days 7 3 4 2 1 17 22
Actual Dated
Planned Dates 6/Jan/23 13/Jan/23 17/Jan/23 19/Jan/23 19/Jan/23 19/Jan/23 3/Feb/23
GR-12 |Repairing of Car Nos LS ~9M/Direct Hope GoB 450 Planned Days 7 4 2 0 0 13 2
Actual Dated
Planned Dates 5/Dec/22 12/Dec/22 15/Dec/22 19/Dec/22 21/Dec/22 22/Dec/22 6/Jan/23
GR-13 |BAERA Calender, Diary Nos LS SRFQ Hope GoB 3.00 Planned Days 7 3 4 2 1 17 22
Actual Dated
BAE Rﬁféubslatio lﬁum _ Planned Dates 5/MNov/22 12/Nov/22 15/Nov/22 19/Nov/22 21/Nov/22 22/Nov/22 7/Dec/22
GR-14 | p Nos | LS SRFQ Hope GoB 3.00 Planned Days 7 3 ] 2 1 17 22
maintenance efc.
Actual Dated
o P— Nos Planned Dates 10/Sep/22 17/Sep/22 20/Sep/22 24/Sepl22 26/Sep/22 27/Sep/22 12/0ct/22
U] epatt e L LS SRFQ Hope GoB 2.20 Planned Days 7 3 4 2 1 17 2
Actual Dated
Nos Planned Dates 20/Augi22 | 27iAugi22 | 30/Aug/22 3/Sepi22 5/Sepi22 6/Sep/22 21/Sep/22
GR-16 | AC Servicing for BAERA office LS SRFQ Hope GoB 2.90 Planned Days 7 3 4 2 1 17 22
Actual Dated
Total TK. 242 45
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